
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 08/05/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14583-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Contract Location: Time Allowed:

SR 95 BEGINNING WEST OF SR 151 AND EXTENDING EAST OF SR 1

 

Contractor:

NORTHWEST GEORGIA PAVING, INC. Date Let:

P. O. BOX 578 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CALHOUN GA 30703-0578 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/06/2013

08/12/2013

05/01/2014

00/00/0000

00/00/0000

293 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 132.42

388 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,379,973.82

$1,379,973.82

$218,940.82

85.83%

Counties:

Walker

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004529      $1,379,973.82 $1,379,973.82 $218,940.82 84.13% $161,288.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 08/05/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14583-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Project Number: M004529      SR 95 - MILL, PLMX RESF & SHLDR REHAB

 

M004529                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $947,598.40 $812,639.54 $134,958.86

Non-Participating $236,899.60 $203,159.89 $33,739.71

Total Earnings $1,184,498.00 $1,015,799.43 $168,698.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,184,498.00 $1,015,799.43 $168,698.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($23,465.00)

Total: $1,161,033.00 $999,744.43

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $161,288.57

($7,410.00)($16,055.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 08/05/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14583-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Project Number M004529      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .566

 62000.000 .409

M004529

 

.975 $25,358.00 $60,450.00

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  138.000 .000

EWAYS 75.000 118.000

 

 

118.000 $8,850.00 $8,850.00

0035 402-3102     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, BLEND 1, INCL TN  8,392.000 6,113.220

BITUM MATL & H LIME 82.000 1,578.060

 

 

7,691.280 $129,400.92 $630,684.96

0040 413-1000     BITUM TACK COAT GL  11,652.000 7,445.000

 0.010 1,029.000

 

 

8,474.000 $10.29 $84.74

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  1,140.000 266.667

 6.000 846.560

 

 

1,113.227 $5,079.36 $6,679.36

Category Amount: $168,698.57 $706,749.06

Project Total Amount: $168,698.57 $1,184,498.00


